Grantee: Hamilton City, OH
Grant: B-08-MN-39-0009
April 1, 2013 thru June 30, 2013 Performance Report
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Grant Number: Obligation Date:
B-08-MN-39-0009

Grantee Name: Contract End Date:

Hamilton City, OH

Grant Amount: Grant Status:
$2,385,315.00 Active

Estimated PI/RL Funds:
$15,730.94

Total Budget:
$2,401,045.94
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Award Date:

Review by HUD:
Original - In Progress

QPR Contact:
No QPR Contact Found

For emergency assistance for redevelopment of abandoned and foreclosed homes and residential properties. The City will concentrate its
efforts in the following Immi areas. Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second
Ward (Part CT 03), North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06),
Bonnacker-Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Distribution and and Uses of Funds:

The City will use its funds for the following eligible Neighborhood Stabilization Program (NSP) activities: Acquisiton -$400,000
Clearance/Demolition - $450,000 Rehabilitation/Reconstruction and New Construction $759,000 Funding Mechanisms for Purchase -
$430,000 Public Facilities/Improvements - $131,000 Administration - $215,315 The city will also make sure at least 25% of the funds and their

associated activities benefit residents that are at or below 50% of AMI.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

This Report Period
N/A

$0.00
$0.00
$0.00

To Date
$2,396,961.06

$2,393,440.85
$2,393,440.85
$2,393,440.85
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Program Funds Drawdown $0.00

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00

Progress Toward Required Numeric Targets

$2,385,315.00
$8,125.85
$8,125.85
$2,393,440.85
$0.00

Requirement Required
Overall Benefit Percentage (Projected)

Overall Benefit Percentage (Actual)

Minimum Non-Federal Match $0.00

Limit on Public Services $357,797.25

Limit on Admin/Planning $238,531.50

Limit on State Admin $0.00
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target
NSP Only - LH - 25% Set-Aside $596,328.75

Overall Progress Narrative:

To Date
0.00%
0.00%
$0.00
$0.00

$172,245.99
$172,245.99

Actual
$648,292.67

All grant funds have been expended. Close out cannot occur until all activities have met there accomplishments.

Rehab of 726 Campbell Ave is underway.
The RiversEdge Park is open to the public and held the first concert in the park 6/13/13.
Disposition of acquired properties underway.

Project Summary
Project #, Project Title This Report Period

Program Funds

To Date

Project Funds

Drawdown Budgeted
9999, Restricted Balance $0.00 $0.00
NSP1-1, Purchase and Rehab - Acquisition $0.00 $379,990.60
NSP2-1, Demolish Blighted Structures $0.00 $534,959.71
NSP3-1, Redevelopment - Rehab/Reconstruction $0.00 $401,106.68
NSP3-2, Redevelopment - Rehab/Reconstruction - 25% set aside $0.00 $5,538.75
NSP3-3, Redevelopment - New Construction NHSH Harmon Ave - $0.00 $402,694.25
NSP3-4, Redevelopment - New Construction NHSH and Habitat - $0.00 $183,086.59

Program Funds

Drawdown

$0.00
$379,990.60
$534,959.71
$401,106.68
$5,538.75
$402,694.25
$178,480.95
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NSP3-5, Redevelop Properties -Housing Counseling
NSP4-1, Financing Mechanisms

NSP4-2, Financing Mechanisms - 25% set aside

NSP5-1, Redevlopment - Public Facilities and Improvments
NSP6-1, Administration

NSP7-1, Land Holding

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$3,000.00
$0.00

$0.00
$252,941.28
$172,245.99
$57,877.00

$3,000.00
$0.00

$0.00
$252,941.28
$172,245.99
$54,356.79
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Activities

Grantee Activity Number: 01/1
Activity Title: Acquisition of Foreclosed and Abandoned
Properties

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP1-1 Purchase and Rehab - Acquisition

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Hamilton1

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $323,017.52

Total Budget $0.00 $323,017.52

Total Obligated $0.00 $323,017.52

Total Funds Drawdown $0.00 $323,017.52
Program Funds Drawdown $0.00 $323,017.52
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $323,017.52

Match Contributed $0.00 $0.00

Activity Description:

24CFR570.201(a) Acquire foreclosed, vacant and abandoned residential properties from financial institutions to stabilize
neighborhoods. The purchase will be at a discount from the current market-appraised value of the home or property. City will
average at least 10% below a current appraised value.

Transfered $5,000.00 to activty 03/3 New Construction per approved program amendment dated 4/28/10 EOR2010-4-30.
Transfered $35,000.00 from activity 04/1 Funding Mechanism per approved program amendment dated 7/28/10 EOR2010-7-64
to further acquisitions and projects costs associated with these properties.

Transfered $21,768.51 from activity 06/1 Administration per approved program amendments dated 8/25/10 EOR2010-8-79 and
9/8/10 EOR2010-9-80 to further acquistions and project costs associated with properties.

Transfered $28,000.00 to activty 02/1 Clearance and Demolition and $8,049.24 to 03/1 Rehabilitation per approved program
amendment dated 11/10/10 EOR2010-11-95. Correction 4/29/11 should have tranfered $22,000.00 to activity 02/1 instead of
$28,000.00.

Transfered $3,927.61 to activity 02/1 Clearance and Demolition per approved program amendment dated 4/13/11 EOR2011-4-
24,

Revised vouchers totaling $93,961.95 that were for acquisition only but should have been made part of the 25% set aside
rehab or redevelopmet project. Revisions made on 11/6/12.

Transfered $131.96 to activity 03/7 Rehabilitation/Reconstruction per approved program amendment dated 1/9/13 OR2013-1-2.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
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North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0

This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
34/8

Cumulative Actual Total / Expected
Total
0/8

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
18694 14312 59326 55.63
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP1-1

Projected Start Date:
03/19/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

01/2

Acquisition of Foreclosed and Abandoned - 25%

set

Activity Status:

Completed
Project Title:

Purchase and Rehab - Acquisition
Projected End Date:

03/18/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Hamilton2

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$56,973.08

$56,973.08

$56,973.08
$56,973.08

$56,973.08
$0.00

$0.00
$56,973.08

$0.00

Acquisition of 83 Linda Lane for rehabilitation for rental or home ownership to an income qualified individual.
Revised voucher #125168 totaling $56,973.08 that was for acquisition only but should have been made part of this 25% set
aside acquisition for rehab project. Revisions made on 11/6/12.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 11
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Renter Households 0 0 0 11 0/0 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 03/1

Activity Title: Rehab/Reconstruction

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3-1 Redevelopment - Rehab/Reconstruction

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Hamilton1

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $393,331.51

Total Budget $0.00 $393,331.51

Total Obligated $0.00 $393,331.51

Total Funds Drawdown $0.00 $393,331.51
Program Funds Drawdown $0.00 $393,331.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $393,331.51

Match Contributed $0.00 $0.00

Activity Description:

24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and
marketable conditions and associated project costs.

13 Gordon Ave, 614 S. 4th St., 1069 Hayes, 135 Grant Circle and 11 Mavern.

Transfered $2,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10 EOR2010-6-46.
Transfered $50,000 from activity 04/1 Funding Mechanism and 07/1 Land Holding per approved program amendment dated
7/28/10 EOR2010-7-64 for rehab costs associated with 135 Grant Circle and project delivery costs.

Transfered $15,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 9/8/10 EOR2010-9-80.
Transfered $8,049.24 from activity 01/1 Acquisition per approved program amendment dated 11/10/10 EOR2010-11-95.
Transferred $49.24 to activity 02/1 Clearance/Demolition per approved program amendment dated 4/13/11 EOR2001-4-24.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/5

Cumulative Actual Total / Expected
Total
5/5

5/5

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 3/2 2/3 5/5 100.00

0 1/0 2/3 3/3 100.00

0 212 0/0 212 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP3-4

Projected Start Date:
03/19/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

03/4
NHSH New Construction of Rental Housing

Activity Status:

Under Way

Project Title:

Redevelopment - New Construction NHSH and Habitat -
Projected End Date:

03/18/2013

Completed Activity Actual End Date:

06/14/2013

Responsible Organization:

Neighborhood Housing Services of Hamilton

Overall Apr 1 thru Jun 30, 2013 To Date
Total Projected Budget from All Sources N/A $110,877.58
Total Budget $0.00 $110,877.58
Total Obligated $0.00 $110,877.58
Total Funds Drawdown $0.00 $110,877.58
Program Funds Drawdown $0.00 $106,271.94
Program Income Drawdown $0.00 $4,605.64
Program Income Received $0.00 $4,605.64
Total Funds Expended $0.00 $110,877.58
Neighborhood Housing Services of Hamilton $0.00 $110,877.58
Match Contributed $0.00 $0.00

Activity Description:

24CFR570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to

serve persons at or below 50% AMI.

Amendment to activity for new construction of 1 duplex, 2 rental housing units on S. 2nd and Minster Street with Neighborhood
Housing Services of Hamilton (NHSH) to serve persons at or below 50% AMI. Site location changed to Garden Avenue, this
site was determined to be more feasible for new construction.

Transfered $10,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10 EOR2010-6-46.
Revised voucher #128529 totaling $10,985.02 that was for acquisition only but should have been made part of this 25% set
aside redevelopmet project. Revisions made on 11/6/12.

Tranfered $25,000.00 from activity 07/1 Land Holding. A program amendment was not required as this did not fall under the
City's Consolidated Plan Amendment Procedures.

Transfered $139,713.08 to activity 05/1 Public Facilities and Improvements per approved program amendment dated 11/28/12

OR2012-11-87.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

Tenants now in both units, accomplishments met and activity complete.
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Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Renter Households 1 0 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
2/2

22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/2 0/0 2/2 100.00
2/2 0/0 2/2 100.00

Amount
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Grantee Activity Number: 03/5

Activity Title: Homebuyer Counseling

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP3-5 Redevelop Properties -Housing Counseling

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Hamilton1

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $3,000.00

Total Budget $0.00 $3,000.00

Total Obligated $0.00 $3,000.00

Total Funds Drawdown $0.00 $3,000.00
Program Funds Drawdown $0.00 $3,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,000.00

Match Contributed $0.00 $0.00

Activity Description:

24CFR507.201(n) As a component of this activity, each homebuyer will receive and complete at least 8 hours or homebuyer
counseling from a HUD-approved counseling agency before obtaining a mortgage loan.

Three (3) of the five (5) rehabed homes were sold to income eligible homebuyers and two (2) homes became affordable rental
units. Housing counseling was provided to three (3) homebuyers.

Transfered $2,000.00 to activity 03/7 Rehabilitation/Reconstruction per approved program amendment dated 1/9/13 OR2013-1-
2.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/3 0
0/0 0/0 0/3 0

Amount
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Grantee Activity Number: 03/7

Activity Title: Rehab of 726 Campbell Ave

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP3-1 Redevelopment - Rehab/Reconstruction

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Neighborhood Housing Services of Hamilton

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $7,775.17

Total Budget $0.00 $7,775.17

Total Obligated $0.00 $7,775.17

Total Funds Drawdown $0.00 $7,775.17
Program Funds Drawdown $0.00 $7,775.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $7,775.17

Neighborhood Housing Services of Hamilton $0.00 $7,775.17
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of a single-family dwelling located at 726 Campbell Ave for purchase or rent to an income qualified individual or
family.

Transfered $7,775.17 from various activities per approved program amendment dated 1/9/13 OR2013-1-2.

Location Description:

726 Campbell Ave, Hamilton, OH 45011

Activity Progress Narrative:

Mix use of NSP1 and NSP3 funds for this project. All NSP1 funds have been expended. Roof replacement complete, kitchen
repairs, interior trim work and exterior clean up continue.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
15
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 0/2 0
# Owner Households 0 0 0 0/0 0/0 0/1 0
# Renter Households 0 0 0 0/0 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 05/1

Activity Title: Infrastructure Improvements - RiversEdge

Activitiy Category: Activity Status:

Construction/reconstruction of streets Completed

Project Number: Project Title:

NSP5-1 Redevlopment - Public Facilities and Improvments

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census) 06/13/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Hamilton1

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $252,941.28

Total Budget $0.00 $252,941.28

Total Obligated $0.00 $252,941.28

Total Funds Drawdown $0.00 $252,941.28
Program Funds Drawdown $0.00 $252,941.28
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $252,941.28

City of Hamilton1 $0.00 $252,941.28
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for the redeviopment of vacant land including design and construction drawings related to the Rivers Edge
project per approved program amendment dated 4/28/10 EOR201-4-18.

Transfered $31,000.00 to activity 03/1 Rehab/Recon per approved program amendment dated 4/28/10 EOR2010-4-30 and
$50,000.00 to activity 04/1 Financing Mechanism per approved program amendement dated 6/23/10 EOR2010-6-4.
Transfered $139,713.08 from 03/4 Redevelopment New Construction per approved program amendment dated 11/28/12
OR2012-11-87.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity Progress Narrative:

The RiversEdge Park held its first concert open to the public on June 13th. Project complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

18694 14312 59326 55.63
County State Zip Status / Accept
Ohio - Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP6-1

Projected Start Date:
03/19/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

06/1
Administration/Planning

Activity Status:

Completed

Project Title:

Administration

Projected End Date:

09/18/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Hamilton1

Apr 1 thru Jun 30, 2013 To Date
N/A $172,245.99
$0.00 $172,245.99
$0.00 $172,245.99
$0.00 $172,245.99
$0.00 $172,245.99
$0.00 $0.00

$0.00 $0.00

$0.00 $172,245.99
$0.00 $0.00

24CFR570.206 Administration cost related to NSP activities.
Transfered $1,000.50 to activity 03/3 New Construction and $3,000.00 to activity 03/1 Rehab/Recon per approved program
amendment date 4/28/10 eor2010-4-30. Transfered $17,300.00 to activity 02/1 Clearance/Demolition per approved program

amendment dated 6/23/10 EOR2010-6-46.

Transfered $21,768.51 to activity 01/1 Acquisition per approved program amendments dated 8/25/10 EOR2010-8-79 and

9/8/10 EOR2010-9-80.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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